



TASKS LIST

TASKS LIST	RESOURCES	BEGINNING OF THE TASK	AVERAGE ESTIMATE (WORKING WEEKS)	WORK WEEKS																										
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
Security Target creation	Consulting firm	1	2	[Gantt bar from week 1 to 2]																										
Evaluation Request Form	Consulting firm	1	1	[Gantt bar from week 1 to 1]																										
ADV documentation Preparation for EAL4	Consulting firm	3	4	[Gantt bar from week 3 to 4]																										
AGD documentation for EAL4	Consulting firm	3	2	[Gantt bar from week 3 to 4]																										
ALC documentation for EAL4	Consulting firm	7	3	[Gantt bar from week 7 to 10]																										
ATE related work for EAL4	Consulting firm	5	3	[Gantt bar from week 5 to 8]																										
<b>Milestone: Evaluation starts</b>	Milestone			[Vertical red line at week 2]																										
Evaluation																														
ASE Evaluation	Laboratory	3	4	[Gantt bar from week 3 to 4]																										
ADV Evaluation	Laboratory	7	6	[Gantt bar from week 7 to 13]																										
AGD Evaluation	Laboratory	7	3	[Gantt bar from week 7 to 10]																										
ALC Evaluation	Laboratory	15	5	[Gantt bar from week 15 to 20]																										
ATE Evaluation	Laboratory	10	5	[Gantt bar from week 10 to 15]																										
AVA Evaluation	Laboratory	13	7	[Gantt bar from week 13 to 20]																										
<b>Milestone: Evaluation ends</b>	Milestone			[Vertical red line at week 20]																										
CB Validation	CB	20	8	[Gantt bar from week 20 to 28]																										